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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are four projects worth $6.6 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, all three projects were awarded
and four new projects have been added.

SUMMARY

Number of
Projects

Value in
Millions Cause of Delay Projects

1 2.7 R/W clearance contested 05-SB-101
2 1.5 Delay caused by larger project 04-CC-680, 04-SF-80
1 2.4 Bids rejected 07-LA-110

-------- ----------
4 $6.6 Total
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PROJECT DETAILS

The three projects on last month’s report were awarded; four new projects are being added this month.

• Project #1 – 05-SB-101
In December 2000, funds were allocated for a bridge replacement project on Route 101. A legal
challenge by the railroad over right of way and permitting issues delayed advertisement.  It is now
anticipated that the project will be advertised on September 10, 2001 with bid opening on October
10, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
05-363321 SB 101 SHOPP 12/00 $2,672

• Project #2 – 04-CC-680
In January 2001, funds were allocated to provide a controller and loop detector as part of the larger
$260 million replacement of the Benicia Martinez bridge on Route 680 in Contra Costa County.
The main contract is being funded with toll funds from the Bay Area Transportation Authority
(BATA).  The entire project was advertised on February 13, 2001. The bid opening was delayed to
revise the specifications and is now scheduled for August 21, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-006031 CC 680 SHOPP 01/01 $534

• Project #3 – 04-SF-80
In January 2001, funds were allocated to provide Traffic Management Systems as part of the larger
$750 million replacement of the center portion of the San Francisco Bay Bridge on Route 80 in San
Francisco County. The main contract is being funded with toll funds from the Bay Area
Transportation Authority (BATA).  The entire project was advertised on July 16, 2001 and the bid
opening is scheduled for November 14, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-012021 ALA, SF 80 SHOPP 01/01 $990
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• Project #4 – 07-LA-110
In January 2001, funds were allocated for a rehabilitate lighting project on Route 110 in Los
Angeles County. The project was advertised in January 2001 and bids opened in March 2001.  All
the bids were rejected when the department was unable to award the contract. The low bidder was
unwilling to extend his bids for the second time to allow for a good faith effort determination on
meeting the Disadvantaged Business Enterprise (DBE) goals. The project was re-advertised on
July 9, 2001 and bids are scheduled to be opened on August 9, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
07-141001 LA 110 SHOPP 01/01 $2,368


